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1. Project description!!
The renovation of a youth hostel in the rural area of Loppem (Belgium).!!
The project consists of activity and resource data that were obtained directly from the actual project owner.!!!!!
2. Project properties!!
2.1. Baseline Schedule!!

* standard eight-hour working days!!
2.2. Risk Analysis!!
Use of many different non-standard triangular distribution profiles inputted by the user (mostly skewed), 
complemented by only a couple of predefined symmetrical distributions.!!

!
Since no cost data were entered, no results for cost and resource sensitivity can be obtained. The lack of 
cost data also entails that project tracking cannot be performed.
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General Network topology

# Activities 46 Serial/Parallel (SP) 62%

Planned Duration (PD) 197 days* Activity Distribution (AD) 64%

Budget At Completion (BAC) N/A Length of Arcs (LA) 17%

Renewable Resources 5 Topological Float (TF) 15%

Consumable Resources -

Cost sensitivity Time sensitivity

avg [%] std dev [%] skew [-]! avg [%] std dev [%] skew [-]!

CRI-r N/A N/A N/A CI 64.7 44.7 -0.6

CRI-rho N/A N/A N/A SI 21.8 34.6 1.4

CRI-tau! N/A N/A N/A SSI 7.6 12.0 2.5

CRI-r 10.3 13.4 2.8

Resource sensitivity CRI-rho 17.7 17.1 1.4

avg [%] std dev [%] skew [-]! CRI-tau 30.0 29.6 1.4

CRI-r N/A N/A N/A

CRI-rho N/A N/A N/A

CRI-tau! N/A N/A N/A
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