
Case Name: C2019-10 Sector

1. Project description

2. Project properties
2.1. Baseline schedule

23 45%

163 days* 48%

€ 2.978.315,30 8%

6 22%

-

* Standard eight-hour working days

2.2. Risk analysis

avg (%) std dev (%) skew (-) avg (%) std dev (%) skew (-)

CRI-r 16,78 16,34 1,3 CI 50,6 46,0 0,0

CRI-rho 20,49 18,31 0,9 SI 74,2 31,1 -1,1

CRI-thau 18,83 27,09 2,4 SSI 15,9 16,6 0,6

CRI-r 16,7 13,7 0,7

CRI-rho 19,2 14,4 0,7

CRI-thau 14,8 19,5 3,9

avg (%) std dev (%) skew (-)

CRI-r 55,90 13,29 -3,3

CRI-rho 55,90 13,29 -3,3

CRI-thau 55,90 13,29 -3,3

The project consists of activity, resource and cost data that were obtained directly from the 

actual project owner.
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Random simulation by ProTrack was performed using the default 

symmetric triangular risk distribution profiles.
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