
Case Name: C2019-07 Sector

1. Project description

2. Project properties
2.1. Baseline schedule

30 58%

400 days* 70%

- 8%

2 20%

-

* Standard eight-hour working days

2.2. Risk analysis

avg (%) std dev (%) skew (-) avg (%) std dev (%) skew (-)

CRI-r 0,00 0,00 N/A CI 60,0 49,0 -0,4

CRI-rho 100,00 0,00 N/A SI 71,2 37,4 -0,7

CRI-thau 100,00 0,00 N/A SSI 11,2 14,7 1,6

CRI-r 15,3 14,8 1,7

CRI-rho 15,1 14,0 1,8

CRI-thau 12,0 8,9 1,8

avg (%) std dev (%) skew (-)

CRI-r 0,00 0,00 N/A

CRI-rho 0,00 0,00 N/A

CRI-thau 0,00 0,00 N/A

The project consists of activity and resource data that were obtained directly from the actual 

project owner.
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Random simulation by ProTrack was performed using the default 

symmetric triangular risk distribution profiles.
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