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1. Project description _

The planning of a company family day from the first appointment with the clients to the actual event.

The project consists of activity, resource and cost data that were created by the user.

2. Project properties

2.1. Baseline Schedule

General Network topology

# Activities 22 Serial/Parallel (SP) 33%
Planned Duration (PD) 97 days* Activity Distribution (AD) 48%
Budget At Completion (BAC) 31.675 € Length of Arcs (LA) 7%
Renewable Resources 2 Topological Float (TF) 19%
Consumable Resources -

* standard eight-hour working days
2.2. Risk Analysis

Random simulation by ProTrack was performed using the default symmetric triangular risk distribution
profiles.

Cost sensitivity Time sensitivity
avg [%] std dev [%] skew [-] avg [%] std dev [%] skew [-]

CRI-r 18.1 151 0.8 Cl 36.4 48.1 0.6

CRI-rho 17.8 14.2 0.8 SI 56.0 37.0 0.1

CRI-tau 12.0 9.9 1.0 SSI 12.0 20.1 1.5

CRI-r 16.0 15.5 1.6

Resource sensitivity CRI-rho 15.9 15.0 1.5

avg [%] std dev [%)] skew [-] CRl-tau 14.2 11.0 0.9
CRI-r 61.0 38.0 N/A
CRI-rho 60.0 39.0 N/A
CRl-tau 54.0 36.0 N/A

2.3. Project Control
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2.3.1. Simulated forecasting accuracy

The accuracy of time and cost forecasting methods has been evaluated based on Monte Carlo simulation
runs using the risk profiles described in section “2.2. Risk Analysis”. Based on these risk profiles, the Mean
Absolute Percentage Error (MAPE) and Mean Percentage Error (MPE) have been calculated to evaluate the
expected accuracy of the time and cost predictions, EAC(t) and EAC, respectively.

Simulated EAC(t) accuracy Simulated EAC accuracy

method - PF MAPE [%)] MPE [%] method (PF) MAPE [%] MPE [%]
PV -1 16.2 -0.3 1 0.2 0.0
PV - SPI 17.8 8.5 CPI 0.5 0.0
PV - SCI 17.9 8.5 SPI 7.4 7.2
ED- 1 223 9.1 SPI(t) 1.2 10.4
ED - SPI 17.8 8.5 SCI 7.6 7.2
ED - SCI 17.8 8.4 SCI(t) 1.4 10.4
ES -1 10.1 0.4 0.8 CPIl + 0.2 SPI 2.0 1.8
ES - SPI(t) 16.1 8.1 0.8 CPI + 0.2 SPI(t) 3.2 2.8
ES - SCI(t) 16.2 8.0

According to the MAPE values' the best performance for time forecasting can be expected from the
unweighted Earned Schedule method. For cost forecasting the unweighted and CPI-weighted methods
should yield the best results.

2.3.2. Tracking description

The user has not performed any project control and therefore no tracking periods have been defined.
Tracking periods can now be generated automatically by ProTrack or by manually inputting tracking data
period by period.

1 The MAPE gives the best indication for the forecast accuracy (the lower the MAPE, the more accurate the method) since all deviations
from the targeted real duration (real cost) are cumulated, whereas for the MPE underestimates can be compensated by overestimates
and vice versa, possibly leading to an overly positive evaluation of a certain method. However, the MPE can provide useful information
about the nature of the deviations, i.e. does the method rather underestimate or overestimate the real duration (real cost)?



