
Case Name: C2019-04 Sector

1. Project description

2. Project properties
2.1. Baseline schedule

52 45%

289 days* 59%

- 3%

1 29%

-

* Standard eight-hour working days

2.2. Risk analysis

avg (%) std dev (%) skew (-) avg (%) std dev (%) skew (-)

CRI-r N/A N/A N/A CI 48,1 50,0 0,1

CRI-rho N/A N/A N/A SI 6,5 16,0 3,3

CRI-thau N/A N/A N/A SSI 0,0 0,0 -

CRI-r 0,0 0,0 -

CRI-rho 51,0 6,9 7,2

CRI-thau 99,8 1,6 -7,2

avg (%) std dev (%) skew (-)

CRI-r 0,00 0,00 N/A

CRI-rho 100,00 0,00 N/A

CRI-thau 100,00 0,00 N/A

Project Authenticity

The project consists of activity and resource data that were obtained directly from the actual 

project owner.
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Automatic tracking

File Name C2019-04 Tracking based on user input

Random simulation by ProTrack was performed using the default 

symmetric triangular risk distribution profiles.

Consumable Resources

Network Topology

Serial/Parallel (SP)

Activity Distribution (AD)

Length of Arcs (LA)

Topological Float (TF)

General

# Activities

Planned Duration (PD)

Budget at Completion (BAC)

Renewable Resources


