
Case Name: Paradice Sector

1. Project description

2. Project properties
2.1. Baseline schedule

39 57%

362 days* 68%

€ 142.020,00 17%

- 18%

-

* Standard eight-hour working days

2.2. Risk analysis

avg (%) std dev (%) skew (-) avg (%) std dev (%) skew (-)

CRI-r 11,33 15,66 3,7 CI 56,7 46,2 -0,3

CRI-rho 18,55 19,32 1,8 SI 27,1 36,6 1,0

CRI-thau 30,45 30,69 1,4 SSI 7,3 14,4 2,9

CRI-r 11,8 13,7 2,7

CRI-rho 13,7 13,8 2,4

CRI-thau 21,1 18,4 2,2

avg (%) std dev (%) skew (-)

CRI-r N/A N/A N/A

CRI-rho N/A N/A N/A

CRI-thau N/A N/A N/A

Project Authenticity

The project consists of activity and cost data that were obtained directly from the actual 

project owner.
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Automatic tracking

File Name C2019-12 Paradice Tracking based on user input

Random simulation by ProTrack was performed using the default 

symmetric triangular risk distribution profiles.
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Network Topology

Serial/Parallel (SP)
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