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1. Project description!!
The organization of a culinary event with chefs presenting Belgian cuisine.!!
The project consists of activity, resource and cost data that were created by the user.!!!!!
2. Project properties!!
2.1. Baseline Schedule!!

* standard eight-hour working days!!
2.2. Risk Analysis!!
Random simulation by ProTrack was performed using the default symmetric triangular risk distribution 
profiles.!!
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General Network topology

# Activities 24 Serial/Parallel (SP) 30%

Planned Duration (PD) 299 days*! Activity Distribution (AD) 42%

Budget At Completion (BAC) 37.760 € Length of Arcs (LA) 18%

Renewable Resources 2 Topological Float (TF) 14%

Consumable Resources -

Cost sensitivity Time sensitivity

avg [%] std dev [%] skew [-]! avg [%] std dev [%] skew [-]!

CRI-r 13.3 17.6 3.6 CI 33.3 47.1 0.8

CRI-rho 15.0 19.1 3.0 SI 38.1 44.8 0.6

CRI-tau! 25.6 23.3 1.6 SSI 7.8 18.4 3.0

CRI-r 15.4 17.2 2.7

Resource sensitivity CRI-rho 17.1 18.1 2.3

avg [%] std dev [%] skew [-]! CRI-tau 27.0 21.4 1.7

CRI-r 50.0 50.0 N/A

CRI-rho 75.0 25.0 N/A

CRI-tau! 100.0 0.0 N/A
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2.3. Project Control!!
2.3.1. Simulated forecasting accuracy!!
The accuracy of time and cost forecasting methods has been evaluated based on Monte Carlo simulation 
runs using the risk profiles described in section “2.2. Risk Analysis”. Based on these risk profiles, the Mean 
Absolute Percentage Error (MAPE) and Mean Percentage Error (MPE) have been calculated to evaluate the 
expected accuracy of the time and cost predictions, EAC(t) and EAC, respectively.!!

!
According to the MAPE values  the best performance for time forecasting can be expected from the 1

unweighted Planned Value method. For cost forecasting the unweighted method should yield the best 
results.!!!
2.3.2. Tracking description!!
The user has not performed any project control and therefore no tracking periods have been defined. 
Tracking periods can now be generated automatically by ProTrack or by manually inputting tracking data 
period by period.!!

Simulated EAC(t) accuracy Simulated EAC accuracy

method - PF MAPE [%] MPE [%] method (PF)! MAPE [%] MPE [%]

PV - 1 4.6 4.4 1 2.5 -0.6

PV - SPI 46.3 46.1 CPI 3.8 -0.4

PV - SCI 46.8 46.3 SPI 41.4 41.3

ED - 1 48.3 48.1 SPI(t) 26.7 26.3

ED - SPI 46.3 46.1 SCI 41.5 41.4

ED - SCI 46.3 46.1 SCI(t) 27.0 26.5

ES - 1 17.7 17.6 0.8 CPI + 0.2 SPI 18.4 18.2

ES - SPI(t) 28.8 28.6 0.8 CPI + 0.2 SPI(t) 13.1 12.0

ES - SCI(t) 28.9 28.7

 The MAPE gives the best indication for the forecast accuracy (the lower the MAPE, the more accurate the method) since all deviations 1

from the targeted real duration (real cost) are cumulated, whereas for the MPE underestimates can be compensated by overestimates 
and vice versa, possibly leading to an overly positive evaluation of a certain method. However, the MPE can provide useful information 
about the nature of the deviations, i.e. does the method rather underestimate or overestimate the real duration (real cost)?


