
Case Name: BAM deelproject 6 Sector

1. Project description
The project consists of activity data that were obtained directly from the actual project owner.

2. Project properties
2.1. Baseline schedule

899 3%

834 days* 54%

- 0%

- 74%

-

* Standard eight-hour working days

2.2. Risk analysis

avg (%) std dev (%) skew (-) avg (%) std dev (%) skew (-)

CRI-r N/A N/A N/A CI 2,3 15,1 6,3

CRI-rho N/A N/A N/A SI 4,0 12,6 5,9

CRI-thau N/A N/A N/A SSI 0,2 3,2 24,4

CRI-r 7,8 6,6 3,0

CRI-rho 11,6 12,3 2,3

CRI-thau 25,2 24,2 1,8

avg (%) std dev (%) skew (-)

CRI-r N/A N/A N/A

CRI-rho N/A N/A N/A

CRI-thau N/A N/A N/A
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Random simulation by ProTrack was performed using the default 

symmetric triangular risk distribution profiles.
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