
Case Name: C2016-55 Sector

1. Project description
The project consists of activity data that were obtained directly from the actual project owner.

2. Project properties
2.1. Baseline schedule

49 41%

363 days* 70%

- 0%

- 43%

-

* Standard eight-hour working days

2.2. Risk analysis

avg (%) std dev (%) skew (-) avg (%) std dev (%) skew (-)

CRI-r N/A N/A N/A CI 17,2 27,7 1,6

CRI-rho N/A N/A N/A SI 48,4 33,3 0,1

CRI-thau N/A N/A N/A SSI 5,6 11,6 2,7

CRI-r 9,7 9,3 2,2

CRI-rho 9,6 9,0 2,3

CRI-thau 8,2 6,8 1,7

avg (%) std dev (%) skew (-)

CRI-r N/A N/A N/A

CRI-rho N/A N/A N/A

CRI-thau N/A N/A N/A

Random simulation by ProTrack was performed using the default 

symmetric triangular risk distribution profiles.
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