
Case Name: C2016-48 Sector

1. Project description

The project consists of activity data that were obtained directly from the actual project owner.

2. Project properties
2.1. Baseline schedule

18 35%

103 days* 30%

- 29%

- 3%

-

* Standard eight-hour working days

2.2. Risk analysis

avg (%) std dev (%) skew (-) avg (%) std dev (%) skew (-)

CRI-r N/A N/A N/A CI 44,6 43,2 0,3

CRI-rho N/A N/A N/A SI 49,0 37,9 -0,3

CRI-thau N/A N/A N/A SSI 16,4 18,8 0,8

CRI-r 15,8 15,4 1,3

CRI-rho 19,6 16,3 1,1

CRI-thau 15,1 22,5 3,2

avg (%) std dev (%) skew (-)

CRI-r N/A N/A N/A

CRI-rho N/A N/A N/A

CRI-thau N/A N/A N/A
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Random simulation by ProTrack was performed using the default 

symmetric triangular risk distribution profiles.
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