
Case Name: C2013-13 Sector

1. Project description

2. Project properties
2.1. Baseline schedule

31 40%

671 days* 59%

€ 13.812.919,00 92%

3 4%

-

* Standard eight-hour working days

2.2. Risk analysis

avg (%) std dev (%) skew (-) avg (%) std dev (%) skew (-)

CRI-r 13,90 15,62 2,4 CI 38,0 44,5 0,5

CRI-rho 13,91 14,93 2,5 SI 35,6 36,0 0,6

CRI-thau 10,58 10,77 2,3 SSI 9,7 15,4 1,7

CRI-r 12,4 14,5 2,2

CRI-rho 12,6 14,1 2,3

CRI-thau 9,8 10,3 2,0

avg (%) std dev (%) skew (-)

CRI-r 0,16 0,20 3,9

CRI-rho 0,16 0,20 3,9

CRI-thau 0,16 0,20 3,9

The project consists of activity, resource and cost data that were obtained directly from the 

actual project owner.
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Random simulation by ProTrack was performed using the default 

symmetric triangular risk distribution profiles.
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