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1. Project description!!
The construction of an eleven-storey mixed-use building that will accommodate both office spaces and 
residential units.!!
The project consists of activity and cost data that were obtained directly from the actual project owner.!!!!
2. Project properties!!
2.1. Baseline Schedule!!

* standard eight-hour working days!!
2.2. Risk Analysis!!
Random simulation by ProTrack was performed using the default symmetric triangular risk distribution 
profiles.!!

!
The remarkable results for cost sensitivity can be explained by the absence of variable activity costs.!!
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General Network topology

# Activities 52 Serial/Parallel (SP) 50%

Planned Duration (PD) 474 days*! Activity Distribution (AD) 38%

Budget At Completion (BAC) 38,697,824 € Length of Arcs (LA) 3%

Renewable Resources - Topological Float (TF) 49%

Consumable Resources -

Cost sensitivity Time sensitivity

avg [%] std dev [%] skew [-]! avg [%] std dev [%] skew [-]!

CRI-r 52.8 49.9 -0.1 CI 44.4 40.4 0.3

CRI-rho 100.0 0.0 N/A SI 35.3 39.4 0.4

CRI-tau! 100.0 0.0 N/A SSI 6.7 9.9 2.3

CRI-r 10.7 10.9 1.2

Resource sensitivity CRI-rho 21.7 18.0 0.6

avg [%] std dev [%] skew [-]! CRI-tau 29.5 38.7 1.2

CRI-r N/A N/A N/A

CRI-rho N/A N/A N/A

CRI-tau! N/A N/A N/A
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2.3. Project Control!!
2.3.1. Simulated forecasting accuracy!!
The accuracy of time and cost forecasting methods has been evaluated based on Monte Carlo simulation 
runs using the risk profiles described in section “2.2. Risk Analysis”. Based on these risk profiles, the Mean 
Absolute Percentage Error (MAPE) and Mean Percentage Error (MPE) has been calculated to evaluate the 
expected accuracy of the time and cost predictions, EAC(t) and EAC, respectively.!!

!
According to the MAPE values  the best performance for time forecasting can be expected from the 1

unweighted Earned Schedule method. Cost forecasting is not relevant since there are only fixed activity 
costs in this project.!!!
2.3.2. Tracking description!!
Manual tracking was performed over 24 tracking periods with a length of approximately one month. The Real 
Duration and Real Cost mentioned in section “2.3.3. Earned Value Management” are based on manual user 
input.!!
The tracking information obtained from the project owner and introduced in ProTrack includes actual activity 
start dates, durations and costs.!!

Simulated EAC(t) accuracy Simulated EAC accuracy

method - PF MAPE [%] MPE [%] method (PF)! MAPE [%] MPE [%]

PV - 1 4.4 0.4 1 N/A N/A

PV - SPI 6.4 2.5 CPI N/A N/A

PV - SCI 6.4 2.5 SPI N/A N/A

ED - 1 4.4 0.5 SPI(t) N/A N/A

ED - SPI 6.3 2.4 SCI N/A N/A

ED - SCI 6.3 2.4 SCI(t) N/A N/A

ES - 1 3.1 -0.3 0.8 CPI + 0.2 SPI N/A N/A

ES - SPI(t) 7.3 -0.5 0.8 CPI + 0.2 SPI(t) N/A N/A

ES - SCI(t) 7.3 -0.5

Tracking authenticity

 The MAPE gives the best indication for the forecast accuracy (the lower the MAPE, the more accurate the method) since all deviations 1

from the targeted real duration (real cost) are cumulated, whereas for the MPE underestimates can be compensated by overestimates 
and vice versa, possibly leading to an overly positive evaluation of a certain method. However, the MPE can provide useful information 
about the nature of the deviations, i.e. does the method rather underestimate or overestimate the real duration (real cost)?



2.3.3. Earned Value Management!!
2.3.3.1. Performance metrics!!

!!
2.3.3.2. Time forecasting!!
!

!!
2.3.3.3. Cost forecasting!!
!

CV [€] SV [€] SV(t) [d] CPI [-] SPI [-] SPI(t) [-] p-factor [-]

avg -2,006,174 715.086 3.01 0.93 1.05 1.00 0.98

std dev 1,753,597 2,748,810 18.91 0.04 0.18 0.07 0.07

final -1,079,820 0 26.00 0.97 1.00 1.06 1.00!
00

PD 474 days Real Duration 474 days On Time 0.00%

EAC(t) Real Accuracy

method - PF avg [d] std dev [d] MAPE [%] MPE [%]

PV - 1 468.16 36.28 7.8 4.5

PV - SPI 464.84 63.87 11.5 3.8

PV - SCI 505.14 64.92 18.2 12.8

ED - 1 466.13 41.36 8.5 4.0

ED - SPI 464.84 63.87 11.5 3.8

ED - SCI 483.89 65.69 14.8 8.0

ES - 1 474.99 22.00 6.3 6.0

ES - SPI(t) 478.61 38.88 8.4 6.8

ES - SCI(t) 498.94 38.52 11.6 11.4

BAC 38,697,824 € Real Cost 39,777,643 € Over Budget 2.79%

EAC Real Accuracy

method (PF) avg [€] std dev [€] MAPE [%] MPE [%]

1 40,704,006 1,753,597 4.1 2.3

CPI 41,682,773 1,721,270 4.8 4.8

SPI 40,432,698 2,743,722 5.6 1.6

SPI(t) 41,112,580 1,816,902 4.8 3.4

SCI 41,346,403 2,669,709 6.2 3.9

SCI(t) 42,092,882 1,846,433 6.2 5.8

0.8 CPI + 0.2 SPI 41,323,917 1,575,009 4.3 3.9

0.8 CPI + 0.2 SPI(t) 41,540,029 1,573,640 4.5 4.4


